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Disclaimer Statement

At this meeting, the Department is providing
information about the project’s delivery goals,
anticipated scope, anticipated Design-Build
procurement process, and potential risks.

Participants are encouraged to ask questions during
this meeting; however, any information provided
by the Department is considered informational
only and subject to change.
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‘Design-Build Overview
*Schedule

‘Project Overview
‘Design-Build Procurement
*Open Discussion
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Design-Build Overview

Design-Build
Combines preconstruction related services with
construction services into one contract.
Allows the contractor to participate in the project’s
design in an effort to improve communications,
expedite project delivery, and reduce costs.

Governed by:
23 Code of Federal Regulations (CFR) Part 636
Georgia Code Section 32-2-81 (Enacted 2004)
Board Rules, Chapter 672-18 (Adopted 2006 &
2013)
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Innovative Delivery
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Upcoming Design-Build Opportunities

Project PINumb e— Anticipated Selection Letti
rojec umber ounty Method etting
Jeff Davis
SR 135 @ Altamaha River - TIA 0007037 Two Phase Low Bid 5/17/2019
Montgomery
SR 247/ Pio Nono & College St bridges 0014895
Bibb Best Value 7/12/2019
over Norfolk Southern Railroad 0014899
SR 53 WB @ Chattahoochee River 0010212 Hall Two Phase Low Bid 7/19/2019
SR 25 at Savannah River (Houlihan Bridge) 0013741 Anticipated
Chatham TBD
and SR 25 at Middle River 0013742 FY 2020
_ 6@5R307 0013727 Chatham TBD TBD
Diverging Diamond Interchange
1-985 From 1-85/Gwinnett to SR 53/Hall 0014130 Gwinnett Hall TBD TBD
1-85 Widening SR 211 to SR 11/US 129 0013545 Barrow Jackson Best Value Summer 2024

http://www.dot.ga.gov/PS/Innovative/DesignBuild
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DB Procurement Documents
Updates

RFQ

- Updated for clarity
 Pass/Fail requirements remain

RFP

- Updated for clarity, consistency & continuous
improvement

« Design-Build Contract Template Published Online

« Combining Volumes 2 & 3 into single volume

 Updating Design-Build Manual Attachments
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Tentative Schedule

a. GDOT issues Public Notice Advertisement (PNA) 11/02/2018 W -—---—---
b. Industry Forum — GDOT Room 402-404 10:00 A.M.
c. Industry one-on-one meetings — GDOT Room 408/409 12/06/2018 1;88 IIZK/I/I )
d. GDOT issues Request for Qualifications (RFQ) 12/14/2019 -
e. Deadline for Statement of Qualifications (SOQ) 01/31/2019 11:00 A.M.
f. GDOT issues the Notice to Finalists 02/22/2019  --——--—---
g. GDOT issues Request for Proposal (RFP) to the Finalists 03/11/2019  ----------

h. Receipt of Technical Proposals and Price Proposals from

Finalists 05/10/2019 11:00 A.M.

i. GDQOT letting 05/17/2019 11:00 A.M.
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Project Overview

 Design-Build Delivery (2-phase Low Bid)
* Federally & TIA funded

- Replacement of the SR 135 bridge over Altamaha
River

* Total project length is approximately 1 mile
» Maintain existing traffic during construction

 Construction is within existing or GDOT-obtained
Right-of-Way
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SR 135 at Altamaha River Project
Location
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To Uvalda

Project Location

To Hazlehurst
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CSBRG-0007-00(037) Jeff Davis and Montgomery Counties
Pl# 0007037
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Bridge Proposed and Replaced

SR 135 Bridge SR 135 Bridge

(Proposed) (Existing)

Year Constructed N/A 1952
Sufficiency Rating N/A 20.2
Span Lengths 14_11411’5(;,1481’ - Varies
Number of Spans 23 41
Structure Length 2,640 2,573
Number of Lanes 2 2
Lane Width 12" 12’
Shoulder Width 8' 1’

Alignment shift (Proposed

and Replaced Bridges) Ee N/A
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Proposed Bridge Typical Section
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Anticipated Area Classes for Lead Design
Consultant

3.01 Two-Lane or Multi-lane Rural Roadway Design

-OR -

4.01(a) or 4.01(b) Minor Bridge Design or Minor Bridge Design - CONDITIONAL
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Anticipated Area Classes for DB Team
Members

1.06(a) NEPA

1.06(b) History

1.06(c) Air Quality

1.06(d) Noise

1.06(e) Ecology

1.06(f) Archaeology

1.06(9) Freshwater Aquatic Surveys

1.07 Attitude, Opinion, and Community Value Studies (Public Involvement)
1.10 Traffic Analysis

3.01 Two-Lane or Multi-Lane Rural Roadway Design

3.10 Utility Coordination

3.12 Hydraulic and Hydrological Studies (Roadway)

4.01(a) or 4.01(b) Minor Bridge Design or Minor Bridge Design - CONDITIONAL
4.04 Hydraulic and Hydrological Studies (Bridges)

5.01 Land Surveying

5.02 Engineering Surveying

5.03 Geodetic Surveying

5.08 Overhead/Subsurface Utility Engineering (SUE)

6.01(a) Soil Survey Studies

6.01(b) Geological and Geophysical Studies

6.02 Bridge Foundation Studies

6.03 Hydraulic and Hydrological Studies (Soils and Foundation)
9.01 Erosion, Sedimentation, and Pollution Control Plan

9.03 Field Inspections for Erosion Control
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Risks and Mitigation Strategies

“ Mitigations for RFP

Geotechnical

Survey Database

Environmental

Design Exception/
Design Variance

Provide existing BFI, Soil Survey, and Geotechnical boring
logs/samples

Provide Survey database

Environmental-related scope items and anticipated
review/approval durations

Anticipated in-water work durations

Coordination with the USACE and DNR

Approved known instances of DE/DV
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Risks and Mitigation Strategies

m Mitigations for RFP

* Perform hydraulics screening

Hydraulics .

* H&H Technical memo
Local Outreach e Early and ongoing coordination with stakeholders
Cost Estimate * Continue to monitor industry trends

Overall Contract  * Establish reasonable durations per contract in order to

Duration complete all of the Work
« SUEQL-D
Utilities * Early coordination with utility owners

 Executed MOUs



Geo Dptmt
TP

Environmental Concerns

* In-water work restrictions due to presence of
endangered species

» Coordination with USFWS and NMFS
* Presence of sturgeon & spinymussel

* |n-water work will have strict seasonal restrictions; final
limitations will be shown in RFP

» Currently anticipated in-water work will be allowed mid-
Dec to mid-Jan and from July 1 to mid-August for
installation of cofferdams

- Existing SR 135 bridge is an eligible historic resource
* Installation of decorative plaque(s)

- Potential impacts to Georgia DNR boat ramp
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Design-Build Team
Roles and Responsibilities

- Bridge and Roadway design

* Schedule development/management

- Geotechnical reports

- Stream buffer variance application (if needed)
* Permit and mitigation costs

* Maintain traffic, traffic control, and construction
sighage

- Utility coordination and relocation (if needed)

- Complete project within a defined timeline
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GDOT
Roles and Responsibilities

 Submittal review

* Environmental Special Studies/NEPA preparation
and approval

» Construction Oversight/CEIl
* Material Testing will be provided by OMAT
* CEl performed by OID/MAAI
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Anticipated Procurement Process

Two Phase Low Bid

Phase | - Request for Qualifications (RFQ)
« Georgia Procurement Registry (GPR)
* Restriction on communications

 All Qualified Proposers meeting the Pass/Fail
requirements advance to Phase ||

Phase Il - Request for Proposals (RFP)
« GDOT DB SharePoint Site
« Administrative, Technical and Price Proposals
 GDOT awards to the lowest responsive bid
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Required Information — RFQ Phase (/3

« Qrganization chart

* Lead Contractor/Lead Design Consultant basic company
information

 Lead Contractor Certificate of Qualifications
« Matrix listing GDOT Prequalified Area Classes

— Include prequalification Notice of Professional Consultant
Qualifications
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Required Information — RFQ Phase (213

« Exhibit |
— Certification Form for Lead Design Consultant

« Exhibit Il

— GA Security and Immigration Compliance Act Affidavit for Lead
Contractor

« Exhibit Il

— GA Security and Immigration Compliance Act Affidavit for Lead
Design Consultant

« Statement(s) regarding removal / failure to complete an
assigned contract

« Statements of Disclosure (Conflict of Interest)
« Signed Amendment(s) acknowledgement
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Required Information — RFQ Phase @3

« Key Personnel experience and qualifications (resume)

— ten (10) years industry experience for each Key Personnel
position and should include at least three (3) years of experience

in the same or similar role for projects of similar size and
complexity

— relevant experience in the applicable proposed role for projects of
similar complexity, size, scope, delivery method and function

* Lead Contractor experience and qualifications

— at least three (3) construction projects delivered using Design-
Build and/or conventional Design-Bid-Build contracting which
demonstrate the Lead Contractor’s qualifications

« Lead Design Consultant experience and qualifications

— at least three (3) design projects delivered using Design-Build
and/or conventional Design-Bid-Build contracting that
demonstrate the Lead Design Consultant’s qualifications
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Anticipated Procurement Process

Phase Il - Request for Proposals (RFP)
 March 11, 2019 — Issue RFP
0 Posted on GDOT DB SharePoint site
o Includes Reference Information Documents (RIDs)
0 Submit questions to OID Contracting Officer

 Administrative, Technical and Price Proposals
0 Due to GDOT by May 10, 2019
o Price Proposal in separate package

0 GDOT evaluates Administrative and Technical
Proposals on a Pass/Fail basis

o Price Proposals opened on May 17, 2019
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Tentative Schedule

a. GDOT issues Public Notice Advertisement (PNA) 11/02/2018 W --—----—--
b. Industry Forum — GDOT Room 402-404 10:00 A.M.
c. Industry one-on-one meetings — GDOT Room 408/409 12/06/2018 1;88 IIZK/I/I )
d. GDOT issues Request for Qualifications (RFQ) 12/14/2019 -
e. Deadline for Statement of Qualifications (SOQ) 01/31/2019 11:00 A.M.
f. GDOT issues the Notice to Finalists 02/22/2019  --——--—---
g. GDOT issues Request for Proposal (RFP) to the Finalists 03/11/2019  --—--—------

h. Receipt of Technical Proposals and Price Proposals from

Finalists 05/10/2019 11:00 A.M.

i. GDQOT letting 05/17/2019 11:00 A.M.
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Questions?

During project procurement, all proposer questions shall be
submitted to the Department via email:

135atAltamaha@dot.ga.gov

References:

GDOT Design-Build Webpage
http://www.dot.ga.gov/PS/Innovative/DesignBuild
GDOT Design-Build SharePoint Site

http://mydocs.dot.ga.gov/info/designbuild/default.aspx




